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PROJECT STATUS REPORT
Technology Improvement Project
Washington State Liquor Control Board (WSLCB)

Report as of Date:
November 2001

Project Director:  Curt Secker
MOSTD Staff:  Andy Marcelia

Executive Sponsor:  Merritt Long

Description:  The Technology Improvement Project (TIP) is an umbrella project that continues
the upgrade of the WSLCB’s technology infrastructure, started last biennium, to modernize
several business systems and processes.  The project was funded at $2.858 million with 4.2
FTEs and has an oversight proviso in its authorizing appropriation.  The project consists of six
independently managed sub-projects: 1) upgrade of the communication system in state liquor
stores and contract liquor stores; 2) replacement of the paper files of liquor licensees and
applicants with electronic document imaging and workflow management; 3) conversion of the
WSLCB from its agency-unique payroll system to the state’s central payroll system; 4) increase
of the capacity and redundancy of the WSLCB’s wide area network; 5) maintenance of the
WSLCB’s technology on a planned replacement schedule; and 6) completion and
implementation of the information technology disaster recovery plan.  The WSLCB allocated
funds and FTEs to the sub-projects.

PROJECT FTE Funds
Budgeted

FTE Funds
Expended

Start Date Compl.
Date

Status

Store Communications Improvement 3.5 $1,183,979 3.5 $1,220,964 Apr. 2000 June 2001 Complete

Liquor License Document Imaging 1.0 $447,880 1.0 $558,272 July 1999 June 2000 Complete

State Payroll Conversion -0.3 $97,308 -0.3 $84,926 July 1999 July 2000 Complete

Wide Area Network Capacity Upgrade 0 $188,467 0 $129,328 June 2000 June 2001 Complete

Technology Refresh Program 0 $873,000 0 $771,515 June 2000 June 2001 Complete

Disaster Recovery 0 $67,700 0 $42,315 March 2000 June 2001 Complete

TOTALS 4.2 $2,858,334 4.2 $2,807,320

Status:  TIP was executed according to plan.  The projects were completed within the TIP
budget allocation and on schedule:

Store Communications Improvement Project
Executive management decided not to deploy the current obsolete point of sale system to the
vendor agencies because of the fragility of the system.  The other components have been
completed: installation of Exchange e-mail in the stores and contract liquor stores; upgrade of
memory and storage in POS PCs; increased customer support capacity at the help desk; and
installation of a Virtual Private Network (VPN) to address the communications needs of the
liquor outlets and provide necessary security per ISB policy.

Liquor License Document Imaging Project
Complete.

WSLCB Payroll Conversion Project
Complete.

Wide Area Network Capacity Upgrade Project
Complete.
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Technology Refresh Program Implementation
Complete.

The Disaster Recovery Project
Complete.  Annual testing will continue on a regularly scheduled basis.

Recommendation:  None.  All projects are complete.  This is the final report.


